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ESTIMATE RUN 05/12/2008

ESTIMATE SUMMARY 10:44:54

CONTID: C16360         ESTIMATE NO: 0001 PROG 2005

PCN: 16360-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

U.S. 160 WILDLIFE DETECTION SYSTEM PERCENT TIME:

PROJECT NO: SHE 160A-009                  

U.S.160 WILDLIFE DETECTION SYSTEM

NAME OF ROAD: U.S. 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 05/12/2008 DATE TIME STARTED 01/22/2008

722 SOUTH 6TH STREET DATE LET 12/20/2007 DATE WORK BEGAN

 DATE AWARDED 12/27/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/22/2008 DATE ACCEPTED

GRAND JUNCTION CO 81501     970 263 7417 DATE NOTICE TO PROCEED 01/22/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 688,219.71 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 617,019.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
17,678.69

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

0.00%

688,219.71

0.00

17,678.69

17,678.69

$

$

$

$

0.00

0.00

0.00

17,678.69

17,678.69

0.00

0.00

17,678.69

0.00

AMOUNT DUE 17,678.69 17,678.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,678.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0
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PCN: 16360-BID    ESTIMATE RUN 05/12/2008

PROJECT: SHE 160A-009                  ESTIMATE NO: 0001 10:44:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *COMBINATION LOADER 40.000 0.000

HOUR 0.000 0.00

175.43000 0.000 0.00

203-01594  
 

0010 *POTHOLING 20.000 0.000

HOUR 0.000 0.00

146.20000 0.000 0.00

203-01597  
 

0015 *STRUCTURE BACKFILL (CLASS 2) 1,083.000 0.000

CY  0.000 0.00

35.72000 0.000 0.00

206-00200  
 

0020 EROSION LOG (18 INCH) 1,743.000 0.000

LF  0.000 0.00

12.28000 0.000 0.00

208-00003  
 

0025 EROSION BALES (WEED FREE) 125.000 0.000

EACH 0.000 0.00

32.17000 0.000 0.00

208-00011  
 

0030 SILT FENCE 6,050.000 0.000

LF  0.000 0.00

2.46000 0.000 0.00

208-00020  
 

0035 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

719.55000 0.000 0.00

208-00045  
 

0040 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

1,253.00000 0.000 0.00

208-00070  
 

0045 SEDIMENT REMOVAL AND DISPOSAL 10.000 0.000

HOUR 0.000 0.00

35.72000 0.000 0.00

208-00101  
 

0050 EROSION CONTROL SUPERVISOR 70.000 0.000

HOUR 0.000 0.00

64.33000 0.000 0.00

208-00205  
 

0055 SEEDING (NATIVE) 11.700 0.000

ACRE 0.000 0.00

838.88000 0.000 0.00

212-00006  
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PCN: 16360-BID    ESTIMATE RUN 05/12/2008

PROJECT: SHE 160A-009                  ESTIMATE NO: 0001 10:44:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SOIL CONDITIONING 11.700 0.000

ACRE 0.000 0.00

588.82000 0.000 0.00

212-00032  
 

0065 MULCHING (WEED FREE STRAW) 11.700 0.000

ACRE 0.000 0.00

779.24000 0.000 0.00

213-00004  
 

0070 MULCH TACKIFIER 2,400.000 0.000

LB  0.000 0.00

3.81000 0.000 0.00

213-00061  
 

0075 SOIL RETENTION BLANKET (EXCELSIOR) 200.000 0.000

SY  0.000 0.00

7.88000 0.000 0.00

216-00015  
 

0080 *AGGREGATE BASE COURSE (CLASS 6) 86.000 0.000

TON 0.000 0.00

37.86000 0.000 0.00

304-06000  
 

0085 *24 INCH CORRUGATED STEEL PIPE 146.000 0.000

LF  0.000 0.00

110.42000 0.000 0.00

603-10240  
 

0090 *36 INCH CORRUGATED STEEL PIPE 20.000 0.000

LF  0.000 0.00

130.22000 0.000 0.00

603-10360  
 

0095 *36 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

877.95000 0.000 0.00

603-30036  
 

0100 *2 INCH ELECTRICAL CONDUIT (BORED) 300.000 0.000

LF  0.000 0.00

55.24000 0.000 0.00

613-00206  
 

0105 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,973.000 0.000

LF  0.000 0.00

7.95000 0.000 0.00

613-01200  
 

0105 MATERIAL ALLOWANCE ELECTRICAL WIRE 0.000

LF  12,972.995 17,678.69

1.36273 12,972.995 17,678.69
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PCN: 16360-BID    ESTIMATE RUN 05/12/2008

PROJECT: SHE 160A-009                  ESTIMATE NO: 0001 10:44:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *DIRECT BURIAL CABLE (INSTALL ONLY) 12,486.000 0.000

LF  0.000 0.00

6.80000 0.000 0.00

613-05001  
 

0115 *WIRING (SPECIAL) 1.000 0.000

L S 0.000 0.00

23,391.00000 0.000 0.00

613-10010  
 

0120 LIGHT STANDARD STEEL (25 FOOT) 12.000 0.000

EACH 0.000 0.00

4,831.00000 0.000 0.00

613-32250  
 

0125 *BLANK OUT SIGN MOUNTING SUPPORT & WIRING 12.000 0.000

EACH 0.000 0.00

365.00000 0.000 0.00

614-72745  
 

0130 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,758.000 0.000

LF  0.000 0.00

41.68000 0.000 0.00

614-72871  
 

0135 *TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-75855  
 

0140 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

34,000.00000 0.000 0.00

626-00000  
 

0145 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

2,672.00000 0.000 0.00

626-01000  
 

0150 FLAGGING 1,000.000 0.000

HOUR 0.000 0.00

23.98000 0.000 0.00

630-00000  
 

0155 TRAFFIC CONTROL INSPECTION 16.000 0.000

DAY 0.000 0.00

58.48000 0.000 0.00

630-00007  
 

0160 TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 0.000 0.00

467.82000 0.000 0.00

630-00012  
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PCN: 16360-BID    ESTIMATE RUN 05/12/2008

PROJECT: SHE 160A-009                  ESTIMATE NO: 0001 10:44:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000

EACH 0.000 0.00

23.39000 0.000 0.00

630-80341  
 

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 0.000

EACH 0.000 0.00

23.39000 0.000 0.00

630-80342  
 

0175 DRUM CHANNELIZING DEVICE 30.000 0.000

EACH 0.000 0.00

11.70000 0.000 0.00

630-80360  
 

0180 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000

EACH 0.000 0.00

17.54000 0.000 0.00

630-80363  
 

0185 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 0.000

EACH 0.000 0.00

17.54000 0.000 0.00

630-80364  
 

0190 TRAFFIC CONE 100.000 0.000

EACH 0.000 0.00

3.50000 0.000 0.00

630-80380  
 

0195 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0200 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0205 F/A FUEL COST ADJUSTMENT 3,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0210 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0215 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16360-BID    ESTIMATE RUN 05/12/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A FURNISH & INSTALL ELECTRICAL SERVICE 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0225 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $17,678.69 17,678.69CURRENT AMT 677,088.43 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0230 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 0.000 0.00

10,576.00000 0.000 0.00

620-00011  
 

0235 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

555.28000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 11,131.28 $$

PROJECT TOTAL 17,678.69 $ 17,678.69CURRENT AMT 688,219.71 $$


